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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes: 

1. Project information. 
2. Work covered by Contract Documents. 
3. Access to site. 
4. Coordination with occupants. 
5. Work restrictions. 
6. Specification and drawing conventions. 

1.2 PROJECT INFORMATION 

A. Project Identification:  City Park Site Improvements Project. 

1. Project Location:  City of Reading, Pennsylvania 

B. Owner:  City of Reading, Pennsylvania. 

1. Owner's Representative:  Jessica Didow, 815 Washington St. 
Reading, PA 19601, 610-655-6076. 

C. Project Consultant:  Civil & Environmental Consultants, Inc.; 370 E. Maple Ave; Suite 304; 
Langhorne, PA 19047. 

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of the Project is defined by the Contract Documents and consists of the following: 

The Site Work consists of the following: removal of trees laying on ground and unhealthy 
standing trees, pruning large trees, understory clearing and grubbing; provision of 
earthwork, porous asphalt paving walkways, segmental block peirs, landscaping; 
installation of owner furnished modular play and swing structures, benches, and safety 
surface mulch; and all incidental related work. 

B. Type of Contract. 

1. Project will be constructed under a single prime contract. 
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1.4 CONTRACT COMPLETION 

A. Work commences upon notice to proceed issued by the City of Reading. The contractor 
shall order the play/spray equipment within one (1) month of notice to proceed. All work 
shall be fully completed within 120 calendar days from receipt of equipment. 

1.5 ACCESS TO SITE 

A. General:  Contractor shall have limited use of Project site for construction operations as indicated 
on Drawings by the Contract limits and as indicated by requirements of this Section. 

B. Use of Site:  Limit use of Project site to areas within the Contract limits indicated.  Do not disturb 
portions of Project site beyond areas in which the Work is indicated. 

1. Limits:  Confine construction operations to the Limit of Disturbance Line unless 72 hours 
notice is given to the Owner and approved by the Owner to occupy areas outside of the 
Limit of Disturbance Line. 

2. Driveways, Walkways and Entrances:  Keep driveways parking areas, loading areas, and 
entrances serving premises clear and available to Owner, Owner's employees, and 
emergency vehicles at all times.  Do not use these areas for parking or storage of materials. 

a. Schedule deliveries to minimize use of driveways and entrances by construction 
operations. 

b. Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on-site. 

1.6 COORDINATION WITH OCCUPANTS 

A. Partial Owner Occupancy:  Owner will occupy the premises during entire construction period, 
with the exception of areas under construction.  Cooperate with Owner during construction 
operations to minimize conflicts and facilitate Owner usage.  Perform the Work so as not to 
interfere with Owner's operations.  Maintain existing exits unless otherwise indicated. 

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 
facilities.  Do not close or obstruct walkways, corridors, or other occupied or used facilities 
without written permission from Owner and authorities having jurisdiction. 

2. Provide not less than 72  hours' notice to Owner of activities that will affect Owner's 
operations. 

B. Owner Limited Occupancy of Completed Areas of Construction:  Owner reserves the right to 
occupy and to place and install equipment in completed portions of the Work, prior to Substantial 
Completion of the Work, provided such occupancy does not interfere with completion of the 
Work.  Such placement of equipment and limited occupancy shall not constitute acceptance of 
the total Work. 

1. Landscape Architect will prepare a Certificate of Substantial Completion for each specific 
portion of the Work to be occupied prior to Owner acceptance of the completed Work. 
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2. Obtain a Certificate of Occupancy from authorities having jurisdiction before limited 
Owner occupancy. 

3. On occupancy, Owner will assume responsibility for maintenance and custodial service for 
occupied portions of Work. 

1.7 WORK RESTRICTIONS 

A. Work Restrictions, General:  Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and other requirements of authorities 
having jurisdiction. 

B. On-Site Work Hours:  Limit work to normal business working hours of 8 a.m. to 4 p.m., Monday 
through Friday, except as otherwise indicated. 

C. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or 
others unless permitted under the following conditions and then only after providing temporary 
utility services according to requirements indicated: 

1. Notify Owner not less than two days in advance of proposed utility interruptions. 
2. Obtain Owner’s written permission before proceeding with utility interruptions. 

D. Noise, Vibration, and Odors:  Coordinate operations that may result in high levels of noise and 
vibration, odors, or other disruption to Owner occupancy with Owner. 

1. Notify Owner not less than two days in advance of proposed disruptive operations. 
2. Obtain Owner's written permission before proceeding with disruptive operations. 

E. Controlled Substances:  Use of controlled substances on the Project site is not permitted. 

1.8 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content:  The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations.  
These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications.  The 
words "shall," "shall be," or "shall comply with," depending on the context, are implied 
where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 
otherwise. 

B. Division 01 General Requirements:  Requirements of Sections in Division 01 apply to the Work 
of all Sections in the Specifications. 

C. Drawing Coordination:  Requirements for materials and products identified on the Drawings are 
described in detail in the Specifications.  One or more of the following are used on the Drawings 
to identify materials and products: 
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1. Terminology:  Materials and products are identified by the typical generic terms used in 
the individual Specifications Sections. 

2. Abbreviations:  Materials and products are identified by abbreviations published as part of 
the U.S. National CAD Standard and scheduled on Drawings. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 


